

Radiological Health Program

Modernization Initiative

Executive Status Report · FY26 · June 12, 2026

● Overall Status: YELLOW



Maryland Department of the Environment (MDE) · PCA: 79103 · Radiation Control Fund
Prepared for Executive Review · July 10, 2026

Project Overview

Overall: YELLOW

INITIATIVE The Radiological Health Program (RHP) is launching a strategic modernization initiative to transition its permitting and licensing application pipeline from legacy, manual workflows to a centralized online portal and electronic payment module.

HEALTH STATUS INDICATORS

G	G	G	G	R	Y
Scope	Schedule	Cost	Risk	Quality	Resources

■ WHY YELLOW?

Environment and resource changes have been identified during the reporting period. These changes are not expected to impact overall project delivery. A Tech Lead is being hired to address environmental and build blockers, as key agency technical resources are engaged in other internal initiatives.

Sprint Schedule & Delivery Milestones

Sprint 2: IN PROGRESS

Sprint 1	Jun 17 – Jun 30, 2026	Group 3–9: PDF Portal Submissions & Electronic Payments enabled		Complete
Sprint 2	Jul 1 – Jul 14, 2026	Group 3–9: Enable Notifications for customers & RHP Team Inbox		In Progress
Sprint 3	Jul 15 – Jul 28, 2026	Group 3–9: Provide option to download RHP permits		Not Started
Sprint 4	Jul 29 – Aug 11, 2026	Group 3–9: Reject & update status (CRM) for RHP permits		Not Started
Sprint 5	TBD — Next	Group 1–2: Configuration and setup		Not Started
Sprint 6	TBD — Next	Group 3–9: Web Forms Development		Not Started

Near = within 2 sprints · Next = planned future sprints

Financial Summary

Cost Status: GREEN

TOTAL APPROVED \$6.0M FY25–FY26 Combined	TOTAL FORECAST \$3.70M FY25–FY28 All Years	TOTAL ACTUAL \$1.45M FY25+FY26 Spent	REMAINING \$1.55M Balance / Variance
---	---	---	---

Fiscal Year	Approved	Forecast	Actual	Balance	Fund Source
FY-25	\$1,000,000	\$500,000	\$275,086	\$724,914	Radiation Control (SF)
FY-26	\$2,000,000	\$1,200,000	\$1,177,504	\$822,496	Radiation Control (SF)
FY-27	\$3,000,000	\$1,468,511	—	\$0	Special
FY-28	—	\$535,591	—	\$0	Special
TOTAL	\$6,000,000	\$3,704,102	\$1,452,590	\$1,547,410	—

BUDGET UTILIZATION (ACTUAL VS APPROVED)

FY-25		27.5%
FY-26		58.9%
FY-27		0.0%

MVP Capabilities — Groups 3 through 9

 Portal Submissions

PDF application submissions through the ESC Portal for Groups 3–9.

 Electronic Payments

Credit/debit card and E-check to immediately resolve clearing delays.

 Notifications

One-time email confirmations for end-users upon application and payment submission.

 RHP Team Inbox

Automated notifications to the MDE Business User (RHP Team) inbox.

 Document Management

Secure view, download of applications and supporting documents — individual or ZIP.

 IAM Authentication

MDE Business User auth via Identity and Access Management (IAM) protocols.

Groups 1–2 configuration and setup planned in Sprint 5

Risks, Impediments & Action Items

Overall: YELLOW

ACTIVE RISKS & IMPEDIMENTS

[HIGH]

Environment & Build Issues

Encountered environment and build issues impacting iterative delivery. Development and validation processes are established. Mitigation: Hiring a Tech Lead to prevent future blockers.

RESPONSE
Mitigate

[MEDIUM]

Workflow Finalization

Non-ETS workflow approach requires finalization: status tracking, Third-Party access (Inspectors), Liability Checks, and invoice payment features. DoIT & MDE teams reviewing enterprise solutions.

RESPONSE
Transfer

[MEDIUM]

Registration Number Automation

Program must decide on folder naming convention and whether the system auto-generates sequence numbers or continues the current manual process. Awaiting program decision.

RESPONSE
Mitigate

ACTION ITEMS

MVP Time Savings

Collaborate with program team to generate high-level estimates of days saved per MVP deliverable (80/20 rule).

Liability Check

Remain coordinated with Emil, Paul, and DoIT team while awaiting update from State Data Officer.

User Testing

Align with Paul to ensure user testing is seamlessly integrated into development cycles.

MVP Release Development



The team is actively working on the MVP release supporting New Applications for Groups 3 through 9. Re-certification and Renewal workflows are under review pending Liability Check clarification (Certificate of Good Standing — the new system does not require a Tax ID or SSN).

ESC Page Validations & Verification



The RHP Team is developing the RHP Configuration Template to govern ESC Portal page validations, ensuring data integrity and compliance across all application submissions.

Authentication & Database Restructuring



Work has commenced on MDE Business User authentication using Identity and Access Management (IAM) protocols, alongside the necessary restructuring of legacy RHP applications and database tables to support modern workflows.

Sprint 1 completed successfully · Sprint 2 currently in progress (Jul 1–14, 2026)

Executive Summary & Next Steps

OVERALL
YELLOW

SCHEDULE
ON TRACK

COST
ON TRACK

DELIVERY
MVP Q3

KEY TAKEAWAYS

On Budget

Actual spend of \$1.45M is tracking below forecast. Remaining balance of \$1.55M provides a healthy fiscal buffer.

Delivery On Track

Sprint 1 completed. Sprint 2 in progress. Core MVP capabilities on schedule for Groups 3–9.

Quality — Attention Needed

Build/environment issues were encountered in Sprint 1. Tech Lead hiring in progress to prevent recurrence.

Decisions Pending

Workflow finalization and registration number automation require program decisions to maintain delivery velocity.

IMMEDIATE NEXT STEPS

●	Complete Sprint 2	Jul 1–14, 2026	Enable customer notifications & RHP Team inbox
●	Finalize Workflow	Ongoing	Resolve non-ETS workflow with DoIT & MDE teams
●	State Data Officer Input	Awaiting	Liability Check decision — Emil/Paul/DoIT
●	Hire Tech Lead	Active Recruiting	Address build/environment blockers proactively
●	User Testing Alignment	Sprint 2–3	Coordinate with Paul to integrate testing into dev cycle

RHP Modernization Initiative · MDE · Prepared for Executive Review · July 10, 2026