


# Modernization Initiative

Executive Status Report · FY26 · June 12, 2026



● Overall Status: YELLOW

---

Maryland Department of the Environment (MDE) · PCA: 79103 · Radiation Control Fund

Prepared for Executive Review · July 10, 2026

INITIATIVE

HEALTH STATUS INDICATORS

|       |          |      |      |         |           |
|-------|----------|------|------|---------|-----------|
| G     | G        | G    | G    | R       | Y         |
| Scope | Schedule | Cost | Risk | Quality | Resources |

■ WHY YELLOW?

Environment and resource changes have been identified during the reporting period. These changes are not expected to impact overall project delivery. A Tech Lead is being hired to address environmental and build blockers, as key agency technical resources are engaged in other internal initiatives.

|                 |                       |                                                                 |             |             |
|-----------------|-----------------------|-----------------------------------------------------------------|-------------|-------------|
|                 | Jun 17 – Jun 30, 2026 | Group 3–9: PDF Portal Submissions & Electronic Payments enabled | <div></div> | Complete    |
| <b>Sprint 2</b> | Jul 1 – Jul 14, 2026  | Group 3–9: Enable Notifications for customers & RHP Team Inbox  | <div></div> | In Progress |
|                 | Jul 15 – Jul 28, 2026 | Group 3–9: Provide option to download RHP permits               | <div></div> | Not Started |
| <b>Sprint 4</b> | Jul 29 – Aug 11, 2026 | Group 3–9: Reject & update status (CRM) for RHP permits         | <div></div> | Not Started |
|                 | TBD — Next            | Group 1–2: Configuration and setup                              | <div></div> | Not Started |
| <b>Sprint 6</b> | TBD — Next            | Group 3–9: Web Forms Development                                | <div></div> | Not Started |

Near = within 2 sprints · Next = planned future sprints

TOTAL APPROVED

\$6.0M

FY25–FY26 Combined

TOTAL FORECAST

\$3.70M

FY25–FY28 All Years

TOTAL ACTUAL

\$1.45M

FY25+FY26 Spent


REMAINING

\$1.55M

Balance / Variance

| Fiscal Year | Approved    | Forecast    | Actual      | Balance     | Fund Source            |
|-------------|-------------|-------------|-------------|-------------|------------------------|
|             |             |             |             | \$724,914   |                        |
| FY-26       | \$2,000,000 | \$1,200,000 | \$1,177,504 | \$822,496   | Radiation Control (SF) |
|             |             |             |             |             |                        |
| FY-28       | —           | \$535,591   | —           | \$0         | Special                |
| TOTAL       | \$6,000,000 | \$3,704,102 | \$1,452,590 | \$1,547,410 | —                      |

BUDGET UTILIZATION (ACTUAL VS APPROVED)



 **Portal Submissions**

PDF application submissions through the ESC Portal for Groups 3–9.

 **Electronic Payments**

Credit/debit card and E-check to immediately resolve clearing delays.

 **Notifications**

One-time email confirmations for end-users upon application and payment submission.



Automated notifications to the MDE Business User (RHP Team) inbox.



Secure view, download of applications and supporting documents — individual or ZIP.



MDE Business User auth via Identity and Access Management (IAM) protocols.

Groups 1–2 configuration and setup planned in Sprint 5

ACTIVE RISKS & IMPEDIMENTS

|                                                                                                                                                                                                                                                                    |  |                                        |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|----------------------------------------|
| <p>[HIGH]</p> <p><b>Environment &amp; Build Issues</b></p> <p>Encountered environment and build issues impacting iterative delivery. Development and validation processes are established. Mitigation: Hiring a Tech Lead to prevent future blockers.</p>          |  | <p>RESPONSE</p> <p><b>Mitigate</b></p> |
| <p>[MEDIUM]</p> <p><b>Workflow Finalization</b></p> <p>Non-ETS workflow approach requires finalization: status tracking, Third-Party access (Inspectors), Liability Checks, and invoice payment features. DoIT &amp; MDE teams reviewing enterprise solutions.</p> |  | <p>RESPONSE</p> <p><b>Transfer</b></p> |
| <p>[MEDIUM]</p> <p><b>Registration Number Automation</b></p> <p>Program must decide on folder naming convention and whether the system auto-generates sequence numbers or continues the current manual process. Awaiting program decision.</p>                     |  | <p>RESPONSE</p> <p><b>Mitigate</b></p> |

ACTION ITEMS

|                                                                                                                                                      |                                                                                                                                       |                                                                                                                            |
|------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------|
| <p><b>MVP Time Savings</b></p> <p>Collaborate with program team to generate high-level estimates of days saved per MVP deliverable (80/20 rule).</p> | <p><b>Liability Check</b></p> <p>Remain coordinated with Emil, Paul, and DoIT team while awaiting update from State Data Officer.</p> | <p><b>User Testing</b></p> <p>Align with Paul to ensure user testing is seamlessly integrated into development cycles.</p> |
|------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------|

The team is actively working on the MVP release supporting New Applications for Groups 3 through 9. Re-certification and Renewal workflows are under review pending Liability Check clarification (Certificate of Good Standing — the new system does not require a Tax ID or SSN).

The RHP Team is developing the RHP Configuration Template to govern ESC Portal page validations, ensuring data integrity and compliance across all application submissions.

Work has commenced on MDE Business User authentication using Identity and Access Management (IAM) protocols, alongside the necessary restructuring of legacy RHP applications and database tables to support modern workflows.

Sprint 1 completed successfully · Sprint 2 currently in progress (Jul 1–14, 2026)

|                   |                      |                  |                    |
|-------------------|----------------------|------------------|--------------------|
| OVERALL<br>YELLOW | SCHEDULE<br>ON TRACK | COST<br>ON TRACK | DELIVERY<br>MVP Q3 |
|-------------------|----------------------|------------------|--------------------|

KEY TAKEAWAYS

|                                                                                                                                        |                                                                                                                         |                                                                                                                                                 |                                                                                                                                               |
|----------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------|
| <b>On Budget</b><br>Actual spend of \$1.45M is tracking below forecast. Remaining balance of \$1.55M provides a healthy fiscal buffer. | <b>Delivery On Track</b><br>Sprint 1 completed. Sprint 2 in progress. Core MVP capabilities on schedule for Groups 3–9. | <b>Quality — Attention Needed</b><br>Build/environment issues were encountered in Sprint 1. Tech Lead hiring in progress to prevent recurrence. | <b>Decisions Pending</b><br>Workflow finalization and registration number automation require program decisions to maintain delivery velocity. |
|----------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------|

IMMEDIATE NEXT STEPS

|   |                   |                   |                                                          |
|---|-------------------|-------------------|----------------------------------------------------------|
| ● |                   | Jul 1–14, 2026    | Enable customer notifications & RHP Team inbox           |
| ● | Finalize Workflow | Ongoing           | Resolve non-ETS workflow with DoIT & MDE teams           |
| ● |                   | Awaiting          | Liability Check decision — Emil/Paul/DoIT                |
| ● | Hire Tech Lead    | Active Recruiting | Address build/environment blockers proactively           |
| ● |                   | Sprint 2–3        | Coordinate with Paul to integrate testing into dev cycle |